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Piers have already been constructed | = s Fon: :

Concrete slab needs to be supported
by the falsework during construction

Plywood deck and sides forms will be
added to support the wet concrete

Wagon Wheel Trail Bridge Construction Progress Overview

12.17:21 - Wagon Wheel Trall Bridge - Substructures and Falsework

o Excavate for piers and abutments (completed)

e Drive steel piling for pier and abutment support (completed)

| ® Form and pour concrete for piers and abutments (completed)

® Construct temporary bridge (known as falsework) to support the wet concrete until it
hardens and the new structure can support itself.
(In progress, will resume work in early spring)

® Place reinforcing steel and pour concrete for the new bridge slab (spring of 2022)

® Remove the temporary bridge (falsework).

e Steel truss main bridge span over Highway 61 will be fabricated offsite and delivered
fo the site in several pieces (fabrication will take place in the winter/spring of 2022)

Temporary beams and timber ¢ |nstall the main truss (spring 2022)
piles will be removed after

the concrete slab is strong enough e Install railings, lighting, and restore the site with final grading and seeding (early

summer 2022),




